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Change Title
Interim Milestones for 200-MW-1 Miscellaneous Waste Group Operable Unit RI/FS Work Plan.

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan – Environmental Restoration Program,
DOE/RL-98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice
waste sites. Under this strategy, over 800 waste sites are grouped into 23 process -based operable units (OUs),
which, in turn, are grouped into 9 major waste categories (e.g., process waste, landfills). This has resulted in a
more streamlined remedial Investigation/feasibility study (RI/FS) process and more suitable selection of tentative
remedial alternatives. Only one OU (200-MW-1) is assigned to the Miscellaneous Waste Category. As a result, the
200-MW - 1 OU has been identified as the representative OU for the Miscellaneous Waste Catego ry. Based on the
Implementation Plan, TO-Party Agreement M-13 m ilestones were established (TPA Change Request M -13-97.01)
for the submi ttal of RI/FS work plans for Individual OUs. Under TPA Milestone M-13-OOL, three RI/FS work plans
are due by December 31, 2001. The 200-MW-1 OU RI/FS work plan is one of three workplans designated to satisfy
Milestone M-13-OOL.

As specified in the Tri-Parry Agreement, Section 11.6, work plans must specify interim milestones for the OU that
identify completion dates for major tasks and deliverables specified In the work plans. The 200-MW-1 OU work plan
includes a project schedule with target project milestones. Based on this work plan schedule, the fol lowing interim
milestones are proposed under the Tri-Pa rty Agreement to Implement the activities for theZA ryg^^

(1fVi+1•	 M-15-44A: Submit 200-MW-1 OU Remedial Investigation Repo rt – December 31, 2
•	 M-15-448: Subm

it
 200-MW-1 OU Feasibility Study and Proposed Plan– December

JUL
	 5 2

Impact of Change.	
EDMC

The interim milestones are consistent with Tri-Party Agreement Major Milestone M-015-OOC, Complete a11200Area
Non-Tank Farm OU Pre-ROD Site Investigations under App roved Work Plan Schedules due December 31, 2008.
The change to the M-015 milestone series exceeds the completion date of the Tri-Pa rty Agreement M-020 series
milestones. The Impacts were identified and addressed in Tri-Pa rty Agreement Change Request M-020-02-01.
Alignment of workscope follows approval of the Central Plateau Change Requests.

Affected Documents

The Tri-Pa rty Agreement Action Plan – Appendix D, as amended and Hanford site internal planning, management,
and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year
Work Plans; Sitewide Systems Engineering Cont rol documents; Project Management Plans; and, if appropriate, the
site-wide LDR Repo rt requirements), the 200-MW-1 Miscellaneous Waste Group Operable Unit RI/FS Work Plan
(DOE/RL-2001-65) and, the 200 Areas Remedial Investigation/Feasibilky Study Implementation Plan –
Envirdnmental Restoration Program, DOE/RL-98-28 Rev. 0.
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